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TBPOC MEETING MINUTES 
September 20, 2012, 1:00 PM - 4:00 PM 

Attendees: TBPOC Members: Steve Heminger (Chair), Bimla Rhinehart and 
Malcolm Dougherty 
PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller 
Participants: Melanie Crotty (MTC), John Goodwin, Ted Hall, Nabil Hissen, 
Karim Kassab (Hartmann Studios), Beatriz Lacson, Peter Lee, Bart Ney, Dina 
Noel, Jessica Peters (LAO), Bijan Sartipi, Saeed Shahmirzai, Patrick Treacy, 
Ken Terpstra, and Deanna Vilchek 

Convened: 2:14PM 
Items Action 

1. CHAIR'S REPORT 
• The Chair reported that he recently 

visited the East Span Replacement 
Project and observed very good progress 
being made on the OTD2, SAS and 
YBITS1 contracts. They are on schedule 
with achieving seismic safety opening 
(SSO): 

• The Vice Chair introduced J. Peters of 
the Legislative Analysts' Office (LAO) to 
discuss the task it has been assigned by 
the Senate Transportation and Housing 
Committee. The Chair requested a 
clarification of its scope of work. 

o J. Peters provided the following: 
);> The Senate committee has asked the 

LAO to put together a panel of 
experts to review tower foundation 
testing. 

~ The LAO is still in the process of 
developing and writing the scope of 
their work, as it relates to the new 
East Span. 

o The Chair expressed an eagerness to see 
the LAO work completed quickly. He 
offered back round information and 
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Items Action 
suggestions on how to expedite the . 
process. 

0 J. Peters stated that the success of their 
effort would depend in large part on 
getting information as quickly as 
possible from the Department, and 
alluded to a potential hearing at the end 
of the year or beginning of next year. 

0 M. Dougherty committed to providing 
the requested information to the LAO 
on a timely basis. 

2. CONSENT CALENDAR 
a. TBPOC Meeting Minutes • The TBPOC APPROVED the 

1. August 21, 2012 Meeting Minutes Consent Calendar, as presented. 
2. September 3, 2012 Conference Call 

Minutes 

b. Contract Change Orders (CCOs) 
1. Yerba Buena Island Transition 

Structures (YBITS) No. 1 CCO Bs-So 
(Duct Bank and Retaining 
Modifications), Not to Exceed 
$8,000,000 

2. YBITS No.1 CCO Request (Updated 
Tunnel Lighting) 

3· Oakland Touchdown No. 2 CCO 
Request (SFOBB Median 
Improvements) 

c. 2013 TBPOC Meeting Calendar 

d. Project Progress and Financial Update 
August 2012 

3· PROGRAM ISSUE 
a. Bay Bridge East Span Opening 
• S. Maller and J. Goodwin gave a slide 

presentation covering the August 
TBPOC Recap, Overview of 1.5-Day 
Celebration, Cost and Attendance 
Projections, Limitations of One-Day 
Celebration, Events Covered by Public 
Funding, Construction/Celebration 
Schedule - Day 4 & Day 5 Opening 
Ceremony Events, Recommendations. 

0 TBPOC approval was requested for the • The TBPOC granted conceptual 
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Items Action 
proposed schedule and events itinerary 
which includes the following key 
elements: 
a) 1.5-day celebration; 
b) Request to BATA to authorize $4 
million of TBSRP funds for 
transportation, operations and public 
safety (TOPS) costs. 

b. Toll Bridge Foundation Review Update 
• T. Anziano indicated that a majority of 

this discussion was covered at the 
TBPOC/PMT pre-briefing, and offered 
the following: 

o Progress is being made in the collection 
and packaging of pertinent data. The 
goal is to forward GAMDAT reports to 
the Peer Review Panel by year-end, 
along with the Benicia, Richmond and 
West Approach reports. 

o The Peer Review Panel will not issue its 
findings until it has received the 
GAMDAT and FHWA reports. 

c. SFOBB Pier E3 Underwater Demolition 
Demonstration Project 

• B. Maroney summarized the work 
involved and described it as being very 
high-tech, cheaper, faster and with the 
least environmental impacts. He noted 
that the best way to proceed is to 
develop a Plans, Specifications & 
Estimate (PS&E) package and referred 
to the feasibility report, "Proposal for 
SFOBB East Span Foundation Removal 
Blasting Demonstration Project". He 
requested approval for the development 
of such a PS&E package at a cost of 
approximately $2 million during a one­
year period. 

o Discussion items included time and 
money savings, depth of underwater 
demolition, and schedule impact. 

4· SAN FRANCISCO-OAKLAND BAY 
BRIDGE UPDATES 

approval of the timetable and 
budget discussed; staff to revise 
the proposal per TBPOC 
comments and present again at 
the TBPOC October 4 meeting. 

• The TBPOC APPROVED the 
request to develop a PS&E 
package for a demonstration 
project to demolish Pier E3 of the 
existing SFOBB, as presented. 
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a. Corridor/Schedule Update 
• T. Anziano gave the following contract 

highlights to supplement the Chair's 
report. 

0 SAS remains on schedule for Labor Day 
2013 SSO. Load transfer is going very 
well. 

0 YBITS1 contract is ahead of schedule. 
0 Discussion items included painting • Staff to provide an update to the 

requirements needing risk mitigation; TBPOC re SAS surface color 
Skyway /SAS differing road surface modification to mimic that of the 
materials that reflect significant color Skyway. 
disparity. 

b. Yerba Buena Island Transition Structures • The TBPOC APPROVED CCO 
(YBITS) No. 1 CCO 901-S2 (Furnish and 901-S2, as discussed at the 
Install BASE Security Cameras), Not to TBPOC/PMT pre-briefing. 
Exceed $5,400,000 

• Discussed at the TBPOC/PMT pre-
briefing. 

5· DUMBARTON BRIDGE SEISMIC 
RETROFIT UPDATE 
a. Update 
• T. Anziano reported that the full bridge 

closure over the Labor Day weekend 
went smoothly. The bridge re-opened 
10 hours early. 

0 The project is on schedule to complete • Staff to plan a project completion 
in early 2013. celebration similar to that of the 

Antioch Bridge. 

6. SAN MATEO-HAYWARD BRIDGE 
REHABILITATION PROJECT 
a. Update 
• P. Lee reported that a full closure of the 

bridge is planned over the weekends of 
October 19 and October 26, to replace 
deck sections in each of the westbound 
and eastbound directions. The bridge 
will be closed beginning late Friday 
night to early Monday morning. 

0 There is a potential to complete this 
work over one weekend, but this will not 
be known until mid-day Saturday. 

0 Public messaging for both weekend 
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closures will start soon. 

7· OTHERBUSINESS 
a. J. Nicoletti Dinner 

1. Logistics 
• P. Lee gave an update on the 

September 21 dinner arrangements 
at the Nimitz House, including 
program and attendance 
information. 

2. TBPOC Resolution of Appreciation 
• P. Lee handed out copies of the 

resolution of appreciation for 
TBPOC review, and requested the 
members' approval and signature on 
the original. 

• The next TBPOC meeting is on 
October 4, 2012, 1o:ooam- 1:oopm, 
in Oakland. 

Adjourned: 3:58PM 

• The TBPOC APPROVED and 
signed the TBPOC Resolution of 
Appreciation for Joseph P. 
Nicoletti. 

TBPOC MEETING MINUTES 
September 20, 2012, 1:00PM-4:00PM 
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